


Academic v Corporate Projects


Paul Dagger & Kris Bubendorfer

ENGR 401 Professional Practice


“Herding Cats v Herding Cats w/Ties”



Vision, Strategies, Programmes, and Projects



Programmes of Work || How to Determine Scope



Structure of a Programme and Project

- Programme of Work
 - Steering Committee
 - Programme Manager – Programme Delivery Lead
 - Programme Architect – Programme Technical Lead
- Delivery Project
 - Project Manager – Project Delivery Lead
 - Solution Architect – Project Technical Lead
 - Business Analyst – Project Business Needs Lead (doesn't always feature in projects)

Project Phases

- Requirements Gathering
- Solution Options
- Solution Design
- Detailed Design
- Solution Build
- Go Live, Operational Transition, & Warranty

Programme/Project Governance

- Steering Committee
- Project Management Office (PMO)
- Architecture Review Board – Solution Options & Architecture
- Design Review Board – Detailed Design & Operational Transition
- Change Control Board
- Test & Release Board

Roadmaps Example

